
Billing Date: August 20, 2014

Billing #: 000026

To: RTP Finance Center (D143-02) From: KEYLOGIC SYSTEMS INC

US E.P.A. 3168 COLLINS FERRY ROAD

109 TW Alexander Drive MORGANTOWN, WV  26505

Durham, NC  27711

Prime Contract #: GS-35F-0151L POP Start Date: 7/15/2012

Other Contract #: EP-G12H-00434 POP End Date: 7/14/2015

Contract Name: EPA OCFO BAS 3 Total Contract: 9,770,649.41$                   

Account Number: 2258 Funded Amount: 5,532,287.99$                   

Remaining Funding: 559,190.93$                      

Billing Pd From: 7/15/2014 Current Current Current Cumulative Cumulative

To: 7/31/2014 Rate Hours Billable Hours Billable

Senior Proj Manager 142.92      -                      -                                     1,699.5                242,892.54                        

Senior Proj Manager 142.92      -                      -                                     1,747.0                249,681.24                        

Senior Proj Manager 145.78      102.0                   14,869.56                          102.0                   14,869.56                          

System Architect 173.03      -                      -                                     411.0                   71,115.34                          

System Architect 176.49      58.5                     10,324.67                          58.5                     10,324.67                          

System Engineer III 159.15      -                      -                                     10.0                     1,591.50                            

System Engineer III 159.15      -                      -                                     1,239.0                197,186.85                        

System Engineer III 162.33      70.0                     11,363.10                          70.0                     11,363.10                          

System Engineer I 100.84      -                      -                                     1,738.0                175,259.92                        

System Engineer I 100.84      -                      -                                     1,823.0                183,831.32                        

System Engineer I 102.86      104.0                   10,697.44                          104.0                   10,697.44                          

Sys/Sftw Analyst II 131.98      -                      -                                     3,106.0                409,929.88                        

Sys/Sftw Analyst II 131.98      -                      -                                     5,698.3                752,061.64                        

Sys/Sftw Analyst II 134.62      332.8                   44,801.54                          332.8                   44,801.54                          

Sys/Sftw Analyst I 59.55        -                      -                                     1,826.0                108,738.32                        

Sys/Sftw Analyst I 59.55        -                      -                                     1,882.0                112,073.11                        

Sys/Sftw Analyst I 60.74        56.0                     3,401.44                            56.0                     3,401.44                            

Programmer III 112.81      -                      -                                     4,385.0                494,671.88                        

Programmer III 112.81      -                      -                                     5,876.5                662,927.99                        

Programmer III 115.07      293.5                   33,773.05                          293.5                   33,773.05                          

Programmer II 87.79        -                      -                                     905.5                   79,493.85                          

Programmer II 89.55        104.0                   9,313.20                            104.0                   9,313.20                            

Database Spec I 90.92        -                      -                                     2,650.0                240,938.00                        

Database Spec I 90.92        -                      -                                     1,797.0                163,383.24                        

Database Spec I 92.74        86.0                     7,975.64                            86.0                     7,975.64                            

Technical Spec. II 80.08        -                      -                                     2,258.0                180,820.64                        

Technical Spec. II 80.08        -                      -                                     1,822.5                145,945.80                        

Technical Spec. II 81.68        69.0                     5,635.92                            69.0                     5,635.92                            

SME I 103.21      -                      -                                     114.5                   11,817.56                          

Fixed Price Subcontractor - Northramp -                                     194,919.45                        

Fixed Price Subcontractor - FedSight -                                     139,206.89                        

Total Labor 1,275.8                152,155.56                        42,264.6              4,970,642.52                     

-                                     984.82                               

GENERAL & ADMIN 17.80% -                                     175.30                               

TRAVEL KEYLOGIC/OTHER SUBS -                                     1,221.76                            

GENERAL & ADMIN 17.80% -                                     72.66                                 

Total ODC & Burdens -                                     2,454.54                            

Billing Subtotal 152,155.56                        4,973,097.06                     

152,155.56$                      4,973,097.06$                   

Michele Smith

Director of Contracts

KEYLOGIC SYSTEMS, INC.

304-296-9100
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